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Over 27,600 premises across the country were connected to high-speed broadband under the National 

Broadband Plan (NBP) by the end of Q4 2022. 

National Broadband Ireland (NBI) achieved its target to pass in excess of 102,000 premises by the end 

of its third contract year (end of January 2023), having passed more than 109,000 premises by the end 

of 2022. 

There were over 280 community broadband connection points (BCPs), as well as more than 560 

National Primary Schools, installed by NBI across the country and ready to provide interim high-speed 

services to thousands of local businesses, students and citizens.
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*Targets shown are NBI targets for installation under the NBP Project Agreement. Connection of BCPs and Schools is dependent on 

agreements with the Dept of Rural and Community Development and Dept of Education respectively. 

NBP Roll Out – Q4 2022 

Key Updates

NBI’s current targets

▪ 102,000 Premises Passed by end January 

2023. 

▪ 284 Community Connection Points installed 

by H1 2023*.

▪ 679 School Connection Points installed by 

H1 2023*.

Milestones achieved 

▪ 109, 267 Premises were passed by end 

December 2022.

▪ 27,682 Premises have been connected to 

the NBP Network by end December 2022.

▪ 25% of Premises Passed have been 

connected – rate exceeding expectations 

and increasing.

For updates on individual Counties / DAs 

please visit: https://nbi.ie/reps/
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Subsidy Drawdown
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Data as of 31 December 2022

NBP Roll Out – Q4 2022

Key Updates

Subsidy Drawdown 

▪ €192.9m subsidy paid to NBI from January to 

December 2022. 

€192.9 million

€2.7 billion

Milestones Managed

▪ The contract with NBI contains a comprehensive set of protections and legally binding obligations. Under the contract NBI have 

significant reporting obligations regarding costs and revenue to be submitted to the Department. Subsidy is released upon 

achievement of contract milestones which are verified via an independent certification process.

▪ To December 2022, delay sanctions totalling €564,000 have been imposed in relation to build-related milestones for delays in 

passing deployment areas. This may be refundable if (or when) NBP achieves other build milestones ahead of its target. In 
addition, a performance credit sanction of €22,500 has been applied under the KPI regime. 

€340.2 million
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CONTACT THE DEPARTMENT

• By email - broadband@decc.gov.ie

CONTACT NATIONAL BROADBAND IRELAND

• General email contact – contactus@nbi.ie

• Elected representatives email contact - reps@nbi.ie

• By phone - 0818 624 624
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