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00779U Presentation Girls Primary School, Maynooth    
Project: 4 x 80m² Mainstream Classrooms, 3 x 15m² SET rooms, Reconfiguration Works to Provide an Early Intervention Unit and Ancillary   
Date of Approval: 04/05/2021     
Stage of project: Stage 1 Design Stage     
Current status of project: The stage 1 report was received in September and is currently under review by the Department’s Professional and Technical section. Updated project supersedes previous approval dated 14/04/2020.

17652O SCOIL OILIBHEIR NAOFA
Project: 1 x Mainstream Classroom with ensuite (95m2) & Rental of 1x80m2 Prefab from September 2021 for one year                
Date of Approval: 05/01/2021     
Stage of project: Stage 1 Design Stage     
Current status of project: Final approval rental letter issued in May 2021.  A Stage 1/2a report is now due to be submitted to the Department for assessment.  This project is devolved to the School Authority for delivery.
         
17821L  ST. MARY'S PRIMARY SCHOOL  
Project: 3 Classroom SEN Base   
Date of Approval: 17/01/2018     
Stage of project: Stage 4 Construction    
Current status of project: This project is currently onsite.       
        
18051Q COOLE N.S,         
Project: 1x80m2 Classroom incl. en-suite 
Date of Approval: 07/03/2019     
Stage of project: Stage 2 planning             
Current status of project: The project was approved to planning stage in Nov 2021. It is currently with the Department to consider the additional cost attached to the planning conditions.           

18644U STRAFFAN N S   
Project: No ASA Project currently with Devolved Projects Section                
Stage of project: Assessment Stage          
Current status of project: In June 2021 the rental of 1 x 100m² SEN prefab from Sept 2021 was approved.  The ASA application is currently being considered by the Department.  
     
18650P  Newtown National School, Newtown, Enfield    
Project: 4 x 80m² Mainstream classroom plus en-suite toilets, 2 x 15m² SET rooms, 1 x WC for assisted User           
Date of approval: 14/06/2018      
Stage of project: Stage 4 Construction    
Current status of project: This project is currently onsite and nearing completion.
 
18666H Tiermohan National School, Donedea    
Project: 3 x 80m² Mainstream Classrooms Incl. en-suite Toilets.    
Date of approval: 29/01/2019      
Stage of project: Stage 4 Construction    
Current status of project: This project is currently onsite.  

             
18887A St. Joseph's National School       
Project: 1x80m2 Classroom incl. en-suite 
Date of approval: 17/10/2019      
Stage of approval: Stage 5 Completion    
Current status of project: Completed, final payment made 11/11/21.
                                                                       
19897I   Scoil Uí Riada, Kilcock, Kildare   
Project: 7 x 80m² Mainstream Classrooms incl. en-suite toilets, 3 x 15m² SET Rooms, 2 x 2m² Staff Toilets, 1 x 10.5m² WC for Assisted User.    
Date of approval: 16/05/2019      
Stage of project: Stage 2 planning             
Current status of project: The project was approved to planning stage on 07/04/2021. It is currently the responsibility of the Board of Management of the school to progress the project.           

20379Q Stepping Stones Special School 
Project: Refurbishment of part of former Maynooth Post-Primary Building to accommodate Stepping Stones Special School for September 2021          
Date of approval: 12/05/2021      
Stage of project: Stage 4 Construction    
Current status of project: This project is currently onsite.         
      
61661P  Salesian College               
Project: 2 classroom SEN Base and 4 x 15m² SET rooms   
Date of approval: 06/07/2015      
Stage of project: Stage 4 Construction    
Current status of project: This project is currently onsite.     
          
61691B  Scoil Dara            
Project: 5 x 58.5m2 Mainstream Classrooms, 5 x standard WCs & 1 x 10.5m2 WC for assisted users, 4 x 58.5m2 Mainstream Classrooms, 4 x standard WCs (Prefab Replacement), 2 Science Labs & 1 Prep Area @ 217m2, 1 x 119m2 Art & Crafts Room, plus ancillary                
Date of approval: 06/09/2018      
Stage of project: stage 1 Design Stage     
Current status of project: Technical Comments have issued to the school regarding the submitted Stage 1 report. It is currently the responsibility of the Board of Management of the school to progress the project.    

70691C  Confey Community College        
Project: 1 Classroom SEN base 273m2     
Date of approval: 06/12/2019      
Stage of project: Stage 1 Design Stage     
Current status of project: It is currently the responsibility of the School Authority to progress the project.     
          
91614B  Celbridge Community School     
No ASA Project currently with Devolved Projects Section                                                    
A Prefab Purchase project recently completed at this school. The final drawdown was issued on 21/10/2021.
19597T  Holy Child NS, Ballycane, Naas   
Project: 2 classroom SEN Base, 2 x Mainstream Classroom incl. ensuite and 1 x SET room   
Date of approval: 09/07/2021      
Stage of project: Stage 1 Design Stage     
Current status of project: It is currently the responsibility of the Board of Management of the school to progress the project. Updated project supersedes previous approval dated 3/3/2020.

