
 1 

 

                                                                         
Circular PBU    5/04 

 

 
To: Primary and Post Primary School Authorities 

 
Schools seeking funding retrospectively for capital works 

  

 
The Planning and Building Unit has received a number of applications from school 
authorities seeking retrospective funding in respect of capital works carried out without 
the prior approval of the Department of Education and Science.  
 
School authorities should be aware that they are responsible for funding any works that 
they, or a member of their staff, authorise.  School authorities should therefore ensure 
that they are certain of their ability to fund any works before such works are authorised.   
 
It is inappropriate for school authorities to commit to projects and to apply retrospectively 
for funding.  It is therefore Department policy not to provide funding for: 

 
a) projects undertaken by schools without prior approval from the Department;  
b) extras on authorised projects where schools have extended the scope of works 

without prior approval; 
c) variations on authorised projects with the exception of those variations detailed 

below; or  
d) variations and extras on any project carried out without the Department’s 

approval. 
 

Costs incurred in advancing a project beyond the authorised stage are a matter for the 
school management authority. 

 
Additional works extending the scope of the project  

 
The Department has noted that some schools request additional works to be carried out 
while contractors are on site even though these works do not form part of the agreed 
tender.  Examples include additional lighting or electrical installations; extended 
renovation briefs up to, and including, higher quality finishes than those specified in the 
tender documentation.   
 
It is important for the school management authority to realise that the Department will not 
reimburse schools in respect of such unapproved works. 

 
Variations 

 
Variations are unexpected changes to the nature or scope of the project due to 
unforeseen circumstances.  A variation is initiated by the design team and is essential for 
the successful completion of the project.  An example of a variation would be where 
isolated soft spots are encountered in the foundation trench excavations and the depth of 
foundations needs to be adjusted. 
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Procedures for funding such variations are clearly set out in the Design Team 
Procedures. 

 
 

I. As pre-planning is the basis for the Design Team Procedures, only variations 
attributed to wholly unforeseen circumstances will be permitted.  The Design Team 
does not have the discretion to expend any or all of the Contingency sum for non-
essential works or works which could have been foreseen. 

 
II. Individual extras not exceeding €1,524 (Primary Schools) and €2,500 (Post Primary 

Schools) in value (excluding VAT) may be authorised by the Architect without 
reference to the Building Unit, provided the works were essential and wholly 
unforeseen and provided the Contingency Sum is not exceeded.   

 
III. Individual extras exceeding €1,524 (primary) or €2,500 (post Primary) in value are 

only allowable if they could not have been foreseen in the course of planning, arise 
from exceptional circumstances and are agreed in advance by the Department. 

 
Where a Bill of Reductions has been agreed at tender stage to bring the project within 
acceptable costs, the reductions agreed must not be re-introduced as variations. 
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