
 

 

 

 
Opening Statement by Siún Ní Raghallaigh, Chair of the RTÉ Board 

February 14, 2024 
 
Cathaoirleach, Teachtaí Dála agus Seanadóirí, go raibh maith agaibh as bhur gcuireadh teacht os 
bhur gcomhair inniu.   
 
There are a number of subjects on the agenda today, all of which are concerned with the 
expenditure of public funds and governance issues.  
 
As has already been acknowledged, there have been serious deficiencies in governance and, on 
behalf of the RTÉ Board, I would like to take an opportunity at the outset to again apologise for 
those failings and to assure this Committee that there can be no repeat of these failings, given the 
controls that have now been put in place.  
 
I know that the Grant Thornton Report into Toy Show The Musical is of particular interest for 
discussion today.  This project was a significant departure for RTÉ, in an area which was new to the 
organisation.   
 
Last July, the RTÉ Board recognised that there were serious issues with Toy Show The Musical. That 
is why we commissioned Grant Thornton to conduct an independent, fact-finding review. The 
Report was published on January 25th.   
 
In compiling, preparing and producing its Report, Grant Thornton, in applying its methodology 
under the Terms of Reference to prepare the Report, made the decision to anonymise 
individuals’ names. Following requests from the Minister for Tourism, Culture, Arts, Gaeltacht, 
Sport & Media, this Committee and the PAC for anonymity to be removed from the Report, we 
asked Grant Thornton if it could facilitate these requests and it subsequently contacted each 
individual included in the Report to ask if they would consent to anonymity being removed.  

The updated Report was published yesterday.  Twenty of those interviewed consented to the 
inclusion of their names. In line with RTÉ policy, the names of staff below Executive level remain 
redacted.  

In summary, the Report confirms a significant lapse in oversight of Toy Show The Musical. 

The Report finds that Board approval was required for Toy Show the Musical, and it also finds 
that the formal approval of the Board was neither sought nor provided for. 

The Report clearly illustrates that the Board was not kept appropriately informed about the 
project as it was being developed. Information was withheld from the Board. Significant 
contracts were committed to without the knowledge or approval of the full Board. 

 



 

 

 

 

The commercial risks associated with an undertaking of this nature were grossly 
underestimated. The project was not appropriately stress tested. External expert advice was 
ignored. 

However, it is also clear to me that the Executive should have been interrogated by the Board 
on the project, on an ongoing basis and in a much more rigorous fashion.  

In this regard the Board acknowledge that they should have asked more questions, and it is a 
source of regret for each member that they did not. We take collective responsibility for the 
Board’s responsibility in this debacle.  

The Report also highlights a failure in generally accepted accounting practices, in that 
sponsorship was not correctly presented to the Board and all costs were not properly captured 
and linked to the project. 

As a Board, we recognise and regret the shortcomings that the Grant Thornton Report 
highlights. Governance structures have now been reformed and strengthened, in the following 
ways:  

• The rela�onship between the Board and the Execu�ve has been redefined.  
• Risk assessment is now central in all decision making at Interim Leadership Team level. 
• The Board now receives the minutes of all Interim Leadership Team mee�ngs at its 

scheduled mee�ngs. 
• A new formal approval process has been established for significant expenditure projects, 

which goes through both the Interim Leadership Team and the Board. 
• All submissions rela�ng to material expenditure approvals must now include a risk 

assessment and a business case, whether for the Interim Leadership Team, or, in the 
case of larger expenditure amounts, onwards to the Board for final approval or 
otherwise. 

• The level above which Board authorisa�on is required has also been lowered from €2 
million to €1 million. This applies to sports rights, programme acquisi�ons, programme 
commissions and opera�ng expenditure. 

We are committed to continuously reviewing processes to ensure that they are in line with best 
practice. 

We are working with the two Government appointed Expert Advisory Committees – on 
Governance and Culture and Contractor Fees, Human Resources and other matters – which 
were announced in July. Their reports and recommendations are anticipated to be published 
by Minister Catherine Martin in the near future. These recommendations will be incorporated 
in the future strategy of RTÉ. 

  



 

 

 

 

The future funding of RTÉ is also obviously of ongoing concern to the Board and this strategy 
will be critical in this regard, and in the future evolution of RTÉ.  

In conclusion, I want to assure this Committee, and the public, that the Board is focused on 
driving the change necessary to fully restore confidence in the organisation, and to working 
with Government to establish a sustainable funding model that will ensure that in line with its 
statutory obligations, RTÉ can continue to deliver on its important public service media remit. 

Go raibh maith agaibh. 

ENDS 
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